




Project: CIS 4374 Project WBS
Date: Thu 9/17/26

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks



External Milestone

Deadline

Progress

Manual Progress


ID	Task Name	Duration	Start	Finish	Predecessors
17	Session Management	3 days	Wed 10/7/26	Fri 10/9/26	14
18	Testing	5 days	Mon 10/12/26	Fri 10/16/26	17
19	Dashboard	20 days	Mon 9/21/26	Fri 10/16/26	7
20	Frontend	14 days	Mon 9/21/26	Thu 10/8/26	
21	UI Design	3 days	Mon 9/21/26	Wed 9/23/26	
22	Backend	12 days	Wed 9/23/26	Thu 10/8/26	21
23	API Endpoints	12 days	Wed 9/23/26	Thu 10/8/26	
24	Testing	6 days	Fri 10/9/26	Fri 10/16/26	22
25	Core Application	12 days	Mon 10/19/26	Tue 11/3/26	10,19
26	Frontend	6 days	Mon 10/19/26	Mon 10/26/26	
27	Backend	6 days	Mon 10/19/26	Mon 10/26/26	
28	Testing	6 days	Tue 10/27/26	Tue 11/3/26	26,27
29	Nice-to-have	6 days	Sat 11/7/26	Fri 11/13/26	25
30	Reporting	6 days	Sat 11/7/26	Fri 11/13/26	
31	SQL Queries	6 days	Sat 11/7/26	Fri 11/13/26	
32	UI	6 days	Sat 11/7/26	Fri 11/13/26	
33	Real-time Map Sync	6 days	Sat 11/7/26	Fri 11/13/26	
34	Socket Implementation	6 days	Sat 11/7/26	Fri 11/13/26	
35	Testing	12 days	Thu 11/19/26	Fri 12/4/26	29

Project: CIS 4374 Project WBS Date: Thu 9/17/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: CIS 4374 Project WBS
Date: Thu 9/17/26

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: CIS 4374 Project WBS Date: Thu 9/17/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			