ID	Task Name	Duration	Start	Finish	Predecessors
1	**$oftware ¢orp Smart Parking Project**	**66 days**	**Fri 9/4/26**	**Fri 12/4/26**	
2	**Research and Analysis**	**6 days**	**Fri 9/4/26**	**Fri 9/11/26**	
7	**Project Scheduling**	**5 days**	**Sat 9/12/26**	**Thu 9/17/26**	**2**
10	**User Authentication**	**20 days**	**Mon 9/21/26**	**Fri 10/16/26**	**7**
19	**Dashboard**	**20 days**	**Mon 9/21/26**	**Fri 10/16/26**	**7**
25	**Core Application**	**12 days**	**Mon 10/19/2**	**Tue 11/3/26**	**10,19**
26	**Frontend**	**6 days**	**Mon 10/19/2**	**Mon 10/26/2**	
27	**Backend**	**6 days**	**Mon 10/19/2**	**Mon 10/26/2**	
28	**Testing**	**6 days**	**Tue 10/27/2**	**Tue 11/3/26**	**26,27**
29	**Nice-to-have**	**6 days**	**Sat 11/7/26**	**Fri 11/13/26**	**25**
35	**Testing**	**12 days**	**Thu 11/19/2**	**Fri 12/4/26**	**29**



Project: CIS 4374 Project WBS
Date: Thu 9/17/26

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: CIS 4374 Project WBS
Date: Thu 9/17/26

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			